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Barnsley Children and Young People’s Mental Health Service (CYPMHS)
Procurement Timeline v1.2

01/08/2019

Clinical Forum

01/08/2019

Clinical Forum

12/07/2019 - 11/09/2019

Engagement and consultation
Develop spec. and procurement papers

12/07/2019 - 11/09/2019

Engagement and consultation
Develop spec. and procurement papers

07/10/2019

Send papers to Procurement 

07/10/2019

Send papers to Procurement 

13/09/2019 - 06/10/2019

Procurement papers

13/09/2019 - 06/10/2019

Procurement papers

09/01/2020

Governing Body

09/01/2020

Governing Body

07/10/2019 - 18/11/2019

Procurement

07/10/2019 - 18/11/2019

Procurement

12/12/2019

Extraordinary GB Sign Off 

12/12/2019

Extraordinary GB Sign Off 

01/01/2020 - 31/03/2020

Mobilisation (3 months)

01/01/2020 - 31/03/2020

Mobilisation (3 months)

11/07/2019

Governing Body
Sign off decision to procure

11/07/2019

Governing Body
Sign off decision to procure

14/11/2019

Governing Body

14/11/2019

Governing Body

12/09/2019

Governing Body
Sign off spec

12/09/2019

Governing Body
Sign off spec

13/12/2019 - 23/12/2019

10 day stand down

13/12/2019 - 23/12/2019

10 day stand down

19/11/2019 - 06/12/2019

Evaluation

19/11/2019 - 06/12/2019

Evaluation
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